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Department of Energy
a	 g Richland Operations Office

P.O. Box 550
E 

p4P Richland, Washington 99352

DEC 2 3 1996

9202122232g?S

pAN 1981_

PF.CnE!\'n
Mr. Douglas R. Sherwood

L'^^Y 	p
Hanford Project Manager ^	 dw
U.S. Environmental Protection Agency

Suite
Richland, Washington	 99352505 39 ltS^s8L99^£^v

Dear Mr. Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM,
CHANGE NUMBER M-15-96-12, FOR THE 200-ZP-2 REBOUND STUDY MILESTONE

Attached for your information is the subject change control form,_ establishing
a milestone for the restart of the soil vapor extraction systems no later than
April 30, 1997. This form was signed based on agreements made by the
U.S. Environmental Protection Agency, the lead agency for this operable unit,
and the U.S. Department of Energy, Richland Operations Office, at the 200-ZP-2
Rebound Study Status Meeting on November 13, 1996.

If you have any questions, please contact Ms. Tortoso at 373-9631.

Sincerely,

GWP:ACT

Attachment

cc w/attach:
D. A. Faulk, EPA
M. A. Buckmaster, BHI
G. C. Henckel, BHI
R. D. Morrison, FDH (w/orig
E. R. Skinnarland, Ecology
P. R. Zielinski, EM-443

Arlene C. Tortoso, Project Manager
Groun ater	 ject

George H. Sanders, Administrator
Hanford Tri-Party Agreement

attach)
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Change Number Federal Facility Agreement and Consent Order. Date

Change Control Form
M-I5-96-12

Do not use blue ink. Type or print using black ink. October 4	 1996,

Originator	 Phone

A.	 C. Tortoso	 (509) .373-9631
Class of Ch

an
ge	 .	 .

I I	 I - Signatories	 On	 II - Executive Manager	 1 7	 111 - Project Manager

Change Title

200-ZP-2 REBOUND STUDY RESTART 	 M-15-36

Description/Justification of Change

Approval of this change request would result in the addition of one Tri-Party Agreement
milestone as follows:

M-15-36	 Restart the 200-ZP-2 vapor extraction systems.	 April 30, 1997

A rebound study will be initiated November 4, 1996 and continue through April 30, 1997.
Data collected during the study will be used to evaluate the extent of the CCL4 plume, 	 .
source distribution, groundwater influence, enhancement of system operations, plume
control, cleanup goals,	 and final	 remedy selection.- The study will be initiated per
the test plan presented to the EPA during the October 31,	 1996 DQO meeting and
finalized as Rev.O.	 The Tri-Party Agreement milestone date may be modified based on
the results of the rebound study.	 The 90 day change notification will not apply.

Impact of change

Approval of this change request will	 result in the addition of one 200-ZP-2 milestone.

Affected Documents

Hanford Federal	 Facility Agreement and Consent Order, Action Plan, Appendix D.

Approvals
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